SECTION 4(f) AND 6(f) TIME ESTIMATES:

Section 4(f):

Programmatic 4(f): Approx. One month

TIME

TASK

1 wk

Research and write. (Before starting the 4(f) review and confirm the direction of the 4f
evaluation with the FHWA Area Engineer, and then discuss any relevant time frames.)

1 wk WSDOT internal review and finalization

2 wk

Individual 4(f):

FHWA review and approval. (One-week process depending upon the Area Engineers
awareness of the project and their schedule.)

Approx. 5 labor months (Document for a DCE, independent of an EIS or EA.)

TIME TASK
DRAFT
1 mo. Research, write, and prepare illustrations, and start the MOA if required.
2 wk WSDOT review of the draft 4(f)
2 wk FHWA review of the draft 4(f)
1 wk Revise draft 4(f)
3 wk FHWA legal sufficiency review
1-2wk Draft 4(f) revision and approval to print
1 wk Print Draft 4(f), submit to DOI for 45-day minimum review and circulate NOA via
newspapers, etc.
45-days Respond to public comments as appropriate during the 45-day period.
FINAL
1 wk Revise the Draft and include final statements.
1-2wk WSDOT and FHWA final review
1 wk Print Final and submit NOA to newspapers and circulate copies

Section 6(f) Conversion Process:

Less than $25,000 replacement value: Approx. One month

TIME

TASK

1 -2 wk | Prepare conversion letter for the IAC Director

2wk + | IAC Director review and approval

More than $25,000 replacement value: Approx. 3 - 5 Months

TIME TASK
1-2wk | Prepare conversion letter and package
??7? Real Estate appraisal preparation
1 wk Internal review and submittal to IAC
??7? Review at IAC Board Meeting, which occurs every 2 months beginning in January.
(2004: May 21; July 8, 9; September 9, 10; November 18, 19)
??? Wait for IAC approval and provide any additional information as needed.
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